
• 

90 Crystal Run Road, Suite 201 • Middletown, NY 10941 • (877) 294-9070 • Fax: (845) 692-5894 

VIA E-MAIL AND US MAIL 

November 7, 2012 

Mr. Jonathan Gorin 
Remedial Project Manager 
Un.ited States Environmental Protection Agency, Region II 
290 Broadway 
19th Floor 
New York, New York 10007-1866 

, Subject: Monthly Progress Report for October 2012 
LCP Chemicals, Inc. Superfund Site (USEPA ID# NJD079303020) 

Dear Mr. Gorin:· 
. '. 

The following monthly progress report is submitted 'dri behalf of ISP Environmental Services 
Inc. (IES) in satisfaction of the Section VIII.35 requirements of Administrative Order No. II 
CERCLA-02-99-2015 (hereinafter referred to as the Order) issued by USEPA and as executed 
by IES on May 13, 1999. 

A "Gantt Chart" project schedule is provided as an attachment (Figure 1 ) .. This proJect schedule 
provides graphical representations of the project tasks and subtasks. Accordingly, the project 
schedule depicts the task completion through the end of the reporting month and provides an 
estimate of the timing of future tasks. 

1. Previous Actions in Compliance with the Order 

A. The following actions have been taken to comply with the Order during the previous 
month: 

• 

• 

• 

Continued coordination with the USEP A on resolving comments on the Draft 
Remedial Investigation Report and the Draft Feasibility Study. 
Prepared a final response to comments letter to summarize the coordination that has 
been · ongoing with the USEP A to resolve comments ·on the Draft Remedial 
Investigation Report. 
Based on discussions at a September 11, 2012 meeting with representatives of the 
USEP A and the NJDEP, continued with editing of the Draft Feasibility Study (FS); 
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however, final resolution of comments on the draft FS is still pending input from the 
USEPA. 

B. The following documents were submitted to the agencies during the previous month: 

• Monthly progress letter report dated October 4, 2012, including an updated project 
schedule dated October 2, 2012. 1 

• Final Response to Comments Letter on the Draft Remedial Investigation Report, from 
Paul Thorn and Scott MacMillin of Brown and Caldwell to Carole Petersen of the 
USEPA, dated October 11,2012. 

C. The following agency approvals were received during the previous month: 

• None during the reporting period. 

D. The following agency documents and correspondences were received during the previous 
month: 

• None during the reporting period. 

E. Other pertinent communications with the agencies during the previous month: 

• 

• 

• 

• 

Electronic mail message from David McNichol of IES to Jonathan Gorin of the 
USEP A, dated October 2, 2012, providing preliminary responses to two specific 
comments from the USEP A on the discussioq.s in the Draft Feasibility Study 
regarding COPCs and Impact to Groundwater PRGs. 

Electronic mail message from Jonathan Gorin of the USEPA to David-McNichol and 
Carrie McGowan of IES, dated October 2, 2012, indicating agreement with the 
October 2, 2012 response to the USEPA's specific comment regarding Impact to 
Groundwater PRGs. 

Electronic mail message from David McNichol of IES to Jonathan Gorin of the 
USEP A, dated October 3, 2012, providing preliminary responses to the supplemental 
comments on the Draft Remedial Investigation Report received from the USEP A on 
September 27, 2012. 

Electronic mail message from Jonathan Gorin of the USEPA to David McNichol of 
IES, dated October 3, 2012, indicating agreement with the October 3, 2012 
preliminary responses to the USEPA's September 27,2012 supplemental comments. 
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2. Future Actions, Data, and Plans 

A. The following actions, data, and plans are scheduled to be conducted during the 
following two (2) months contingent on the USEPA's schedule for resolving comments 
on previously submitted documents: 

• Follow up on the final response to comments from the USEPA on the Draft Remedial 
Investigation Report submitted by· IES, and after confirmation that the comments 
have been resolved, begin preparation of the Final Remedial Investigation Report. 

• Continue work on resolving comments from the USEP A on the Draft Baseline 
Ecological Risk Assessment submitted by IES. 

• Continue work on resolving comments from the USEPA on the Draft Feasibility 
Study report. 

B. Other information related to the progress of work: 

• None during this reporting period. 

3. Project Schedule 

A. The percentage of completion of the project subtasks has been updated and is shown on 
the overall project schedule (Figure 1 ). Many of the schedule subtask details including 
the Phase I and Phase II RI field investigations and the treatability study determination 
process are 100% complete and have been collapsed for presentation brevity on Figure 1. 
·With the submittal to the USEP A of the revised draft RI report and the draft FS report, 
the schedule is controlled by the USEP A review process.' Coordination with the USEP A 
is ongoing regarding the review process. The schedule has been updated for this progress 
report to provide an additional approximately two months to conclude the review process, 
based on the current status of coordination with the Agency. As the time necessary to 
complete the review process is further defined, the schedule will be updated accordingly. 

B. Delays that have been encountered or anticipated that may affect the future schedule for 
completion of the work: 

• No specific delays are being encountered at this time, and the current schedule 
reflects the completion of draft RI and FS reports, as described above. However, 
resolution of comments is pending on the revised RI and draft FS. 

C. Description of efforts made to mitigate these delays or anticipated delays: 

• None necessary at this time. 
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4. Funding Mechanism 

A. An Irrevocable Letter of Credit No. P:-224827, issued by JP Morgan Bank effective 
April25, 2002, and associated Standby Trust Agreement were issued in satisfaction of 
the financial assurance obligations ofthe Order as documented to lJSEPA in a letter from 
Celeste ·Wills, Esq~ of IES, dated April 26, 2002. 

If you or your staff has any questions or comments, please do not hesitate to contact David . 
McNichol ofiES at 973-628-3355. · 

Sincerely, 

CORNERSTONE ENVIRONMENTAL GROUP, LLC 

/u ~ 
~~ 
Gary J. DiPippo, P.E. 
Manager, Hydrogeology and Remediation 

Enclosure 

cc: S. Miller, NJDHSS 
F. Cardiello, Esq., USEPA 
D. McNichol, IES 
D. Toft, Esq. 
A. Pavelka, NJDEP 
R. Lampkin, Ashland 

C. McGowan, IES 
S. MacMillin, Brown and Caldwell 
K. Tolson, Geosyntec 
M. DeFlaun, Geosyntec 
J. Kubitz, Entrix 
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Figure 1 

RI/FS PROJECT SCHEDULE 
LCP Chemicals, Inc. Superfund Site 

ID Name I Duration I Start I Finish '08 ·o2 '08 103'08 104'08 01 '09 ·02'09 03 '09 104'09 101'10 102'10 03'10 104 '10 101'11 102 '11 103 '11 04 '11 101'12 02 '12 103 '12 104'12 01 '13 102'13 
F M A M J J A s 0 N D J F M AM J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M J J A s 0 N D J F M A M 1 Site Characterization 358.2 wks Fri 6/1/01 Wed 4/23/08 I I I I I I 204 Remedial Investigation (RI) Report 562.7 wks Fri 7/5102 Fri 4/26/13 

2os RIIRA Meeting with USEPA Owks Fri 5116/08 Fri 5116/08 I+: I I I j I 2o6 Prepare Draft Rl Report 4.4 mons Wed5n/08 Mon 9/8108 
267 Baseline Risk Assessment (RA) 22.8wks Mon 5/19108 Fri 10/24/08 

T 

I 
208 Prepare Draft Human Health RA (RI Appendix) 4.34 mons Mon 5/19108 Tue 9116/08 

I "209 Prepare Draft Ecological RA (RI Appendix) 4.55 mons Man 5/19/08 Mon 9/22108 1 

I 
'210 Submit Draft RA Reports Owks Fri 10/24/08 Fri 1(li24/08 Su~mi~ Draft~ Re~) 70/24/08 

I 
i rz,-t EPA Review of Draft Rl & RA Reports 34.5 wks Wed 9/17/08 Fri 5/15/09 i r ""' Rl & RA Roport 

1 

l '21'2 EPA Review of Response to Comments Submittals 194 wks Mon 5/18109 Fri 211/13 
713 USEPA Approval of Off-Site Ditch Characterization Work Plan Owks Thu 9/2110 Thu 9/2110 

l ~ 912/70 I I I I lilll ~ USEPNConRail Agreement and/or Proceed Without Owks F ri 1 0/29/1 0 Fri 1 0/29/1 0 11'11?1'1111'1 '215 ! Implement Off-Site Ditch Characterization and Amend Rl Report 20.6wks Man 7/18111 Wed 1217/11 

I 
r-zt6 USEPA Review of Final Rf and RA Reports 60.4 wks Thu 1218111 Fri 211113 

I 

I I ~ I '2i'7 Response to EPA Comments on Final Rl and RA Reports 4 wks Mon 214/13 Fri 3/1/13 I I I .I l ~ Prepare Final Rl & RA Reports 2 mons Mon 3/4/13 Fri 4/26/13 Prepare F mal Rl & RA Repo~~ "'>I 719 I 
'-,.,-' 

220 ID Candidate Technologies 449.5 wks Fri 7/5/02 Thu 2124/11 r-m- ID Candidate Technologies- Phase I 4.5 wks Fri 7/5102 Tue 816/02 I I I I I 
I I I e-m 10 Candidate Technologies- Phase II 68wks Thu 11/1/07 Fri 2127/09 I 

I 224 Phase II Tech Memo of Candidate Tech 22wks Thu 11/1/07 Fri 4/11/08 ~=== I 225 EPA Review of Revised Tech Memo 30.8 wks Thu 4/17/08 T ue 11118/08 I I ~ I I 226 Revise Technical Memorandum 0.2 mons Tue 11/18108 Fri 11/21/08 n ~ i Revise Technical Memorandu 

I 
?i7 EPA Review and Approval or Draft Revised Technical 14 wks Mon 11/24/08 Fri 2127/09 I Memorandum 

I 228 Treatability Studies Evaluation & Final Determination 46wks Thu 1/28110 Thu 12116/10 I .., .., l 235 USEPA Review and Approval of QAPP 40wks Fri 5121/10 Thu 2124/11 

I 
.., 236 USEPA Review and Comment 12.4 wks Fri 5121/10 Mon 8116/10 i 

2.37 Reponse to Comments/Updated QAPP Submittal 11 .6wks Tue B/17/10 Thu 11/4/10 - ~ 

I 238 EPA Approval of QAPP 16 wks Fri 11/5/10 Thu 2124/11 I y 

I 239 I i Feasibility Study (FS) Report 229 wks Tue 11/18108 Mon 4/8113 Feasibility Study (FS) Repor 
240 RAOs 0.82 wks Tue 11/18108 Tue 1212108 RAO " I I I I 

241 t Alternatives Screening 127.6wks Wed 211!1/09 Fri 7/29/11 .., 
I I 242 Alternatives Screening 74.6 wks Wed 2/18109 Fri 6/24/11 

243 

j 
Technical Memorandum, SIS and Soil Washing 6wks Mon 7/20/09 Fri B/2!1/09 

T ~ _/ 244 USEPA Review ofTechnical Memorandum 21 .8 wks Mon 8131/09 Thu 1/28110 
245 Presentation to USEPA 5wks Mon 6/27/11 Fri 7/29111 !!!! ~ .. Draft FS Re~~ Draft FS Report 19.2 wks Thu 814/11 Thu 12115/11 

I r--w Submit Draft FS to USEPA Owks Thu 12115/11 Thu 12115/11 Submit Dfatl .FS to ~SEPA • 72175/7 7 r---
Agency Review/Comments 59wks Mon 12119/11 Fri 2/1/13 A ency Review/Comments [ 

___L_j_ ~ 
249 FS Presentation to USEPA Owks Fri 211113 Fri 2/1/13 I ~ r T r 1 1~~ 7so Prepare Final FS 9wks Tue 215/13 Mon 4/8113 

PreP,arE Final FS '251 Submit Final FS Report 0 days Mon 4/8113 Mon 4/8113 Submi Final FS Report It,.. 4/8, 

I Task Progress Milestone + Summary ,.. T 
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